

KBI CONTRACTING, INC. SUMMER 2023 PROJECTS

26 OCT 2023



Jimmy S. Keene II

AGENDA

- **Project 1 – Gladstone and Kittimack Sign Install** (Colorado Dept of Public Health and Environment)
- **Project 2 - Tom Moore Mine Site Remedial Action** (Colorado Dept of Public Health and Environment)
- **Project 3 - Campground #4 Fence** (Colorado Division of Reclamation, Mining and Safety)

PROJECT 1 - GLADSTONE and KITTIMACK SIGN INSTALL

- Project Description: Installation of informational signs at Gladstone and Kittimack areas
- Project Dates: 26-27 AUG 2023
- Key Points:
 - Mobilization and site preparation
 - Sign construction
 - Sign construction and installation
 - Inspection and documentation
- Visuals

KEY POINTS

- Key Activities :
 - Mobilization and site preparation
 - Sign construction details
 - Installation process
 - Inspection and documentation


- Visuals





PROJECT 1 - RESULTS AND CONCLUSION

- Results and Conclusion:
 - Successful installation of signs
 - Documentation and photographs
- Visuals



Project 2 - Tom Moore Mine Site Remedial Action

Project Description: Remedial action at Tom Moore Mine site

Project Dates: 26-29 AUG 2023

Project Location: Silverton, CO

Key Points:

- Mobilization and equipment
- Mine Portal MIW Depth Pre-Construction Verification
- Flow rate measurements
- Unexpected discoveries

Visuals



KEY POINTS

- **Key Activities**
 - Mobilization and equipment details
 - Mine Portal MIW Depth Pre-Construction Verification
 - Flow rate measurement data
 - Unexpected discoveries and actions taken
- **Visuals**





Project 2 - Results and Future Plans

☐ Results and Future Plans:

- Water level reduction – 41”
- Flow rate measurements – 20/60/80/30
- Preservation of historical artifacts
- Donation to Silverton Mining Museum
- Future measurements

☐ Visuals



Project 2 - Tom Moore Mine Site

Remedial Action – visuals continued



Project 2 - Tom Moore Mine Site Remedial Action – visuals continued



Project 2 - Tom Moore Mine Site

Remedial Action – visuals continued



PROJECT 3 – CAMPGROUND #4

- Project Description: Install 200-foot rock barricade and 500-foot log pole fence
- Project Dates: 07-08 OCT 2023
- Key Points:
 - Mobilization and site preparation
 - Rock barricade
 - Fence installation
 - Inspection and documentation
- Visuals

KEY POINTS

☐ Key Activities :

- Mobilization and site preparation
- Rock barricade
- Log pole fence
- Inspection and documentation

☐ Visuals



PROJECT 3 - RESULTS AND CONCLUSION

- Results and Conclusion:
 - Successful installation rock barrier and log pole fence
 - Documentation and photographs
- Visuals



Project 4 – Campground #4– visuals continued



Project 4 – Campground #4– visuals continued



Project 4 – Campground #4– visuals continued



Project 4 – Campground #4– visuals continued



Key Points

- Weekly Updates provided to CDPHE and CDRMS
- Local workers used; money stayed in 2 county area
- Detailed projects reports provided promptly with photos and videos



THANK-YOU

KBI Contracting, Inc.
PO Box 615
Silverton CO, 81433

Phone: 970.880.0929
Email: info@kbicontracting.com
Web: www.kbicontracting.com

FEIN: 92-2339774
DUNS #: 12-501-3378
SAM Unique Entity ID: T66FQ54BJY87
CAGE/NCAGE: 9KPJ7

